
UNOLS Van Status
September 2002

• Eight vans delivered in 2001
Electronics, Chemical Storage, (5) Isotope, Trace-metal clean.

• Five vans funded in 2002 –
4 labs (Including 2 “pooled” cold labs), 1 workshop/core processing.

• USCG Review – DONE!
• Only “Lashing Options” Table remaining.



Currently Underway
September 2002

• Specifications and drawings being 
“tweaked”/tightened in specific areas:
– Escape hatches
– Fume hood hoses

• Science community input received on “pooled”
vans. Owner/Operator input received on ship-
owned vans.

• Bidding in early October.
• Delivery in order of priority for 2003.



Van Projects To Complete
September 2002

• UNOLS Van Manual:  (web-based and hard copy versions)

www.unols.org and click on “RVOC”-“Van Specs”

90% of information completed – just needs consolidation and 
updating on web.  Assemble and distribute hard copies.    

• Searchable Van Data Base:  (for Science, Ship Operators, 
Funding Agencies)

www.researchvessels.org (Sorry – not yet pubic!) 



Van Manual



Van Data Base 



Van Issues Being Addressed
September 2002

• RVOC Van sub-committee:

Operators and Techs from WHOI, SIO, UD, UW, UH, MLML.

• “Big Picture” Issues Being Addressed:
– “Pooled” vans vs. ship-owned vans, science-owned vans.
– Rental Rates being discussed/negotiated (How Much? Who Pays?)
– “Shared-Use Agreement” drafted and under review.


