

# Tentative Schedule for 2006 and Beyond

Liz Caporelli



DESSC  
13-14 June 2005



# 2006 ALVIN Draft Schedule


## NDSF Operator's Report

DESSC  
JUNE 2005

JAN	FEB	MAR	APR	MAY	JUN	JUL	AUG	SEP	OCT	NOV	DEC	
				<b>ROBERTS NURP</b>  <b>MC-DONOUGH OAR/OE</b>  Gulf Mexico	<b>LUTZ TOLSTOY VETRIANI HILTON</b>  EPR	<b>S M I T H</b>  S o C a i  R O V	<b>BOOKSH KELLEY</b>   JdF	<b>O R P H A N L E V I N</b>  N. CAL OR  R O V	<b>S I E V E R T</b>  EPR  <b>C A V A N A U G H ?</b> ROV	<b>M U L L I N E A U X</b>   EPR	<b>V O N D A M M</b>  EPR  <b>B R I G H T</b>	<b>M U L L I N E A U X</b>   EPR

**Alvin Overhaul**  
May 2006

**Atlantis Shipyard**  
6-8 weeks



NSF	206
NOAA	42 (Pending)
OTHER	4
<b>TOTAL DAYS</b>	<b>252</b>



# 2006 ROV Draft Schedule

## NDSF Operator's Report

DESSC  
JUNE 2005

JAN	FEB	MAR	APR	MAY	JUN	JUL	AUG	SEP	OCT	NOV	DEC
<b>HAYMON</b>		<b>C H I L D R E S S</b>	<b>BACH</b>		<b>MC- DONOUGH</b>			<b>MOYER</b>		<b>LEVIN?</b>	<b>EMBLEY ? PMEL</b>
Galapagos					(NOAA OE)			Hawaii		N. Cal OR	JdF
Medea		Lau Basin	E. Manus Basin		Guam			Jason II			Jason II
Thompson		Jason II	Jason II		Jason II					Jason II or Alvin	<b>Pending NOAA</b>
		Melville	Melville		<b>Pending NOAA</b>						



NSF 100-140  
NOAA 30-55 Pending



# 2006 ALVIN and ROV New and Pending Requests NDSF Operator's Report

## 2006 Requested for ALVIN

Baco-Taylor, A.	60
Carney, R.	14
Caron, D.	10
Cary, C.	6
Chave, A.	15
Chave, A.	17
Felbeck, H.	10
Felbeck, H.	7
Jinks, R.	15
Jinks, R.	15
McDonough, J.	30
Teske, A.	10
Tivey, M.	2
Teske, A.	10
Wommack, K.	7

**TOTAL: 14 STR 228 Days**

## 2006 Requested for ALVIN or ROV

Bernhard, J	4
Brown, K.	14
Brown, K.	12
Cowen, J.	2
Ding, K.	8
Haymon, R.	23
Joye, S.	8
Reysenbach, A.	5
Seewald, J.	5
Sinton, J.	38
Van Dover, C.	10
Ziebis, W.	21

**TOTAL: 12 STR 150 Days**

## Requests for DSL-120 Only

Plant, W.	7
White, S.	27



# 2006 ROV New and Pending Requests NDSF Operator's Report

DESSC  
JUNE 2005

## 2006 Requested for ROV

Chadwick, W.	6	Levin, L.	41
Chadwick, W.	5	Lonsdale, P.	24
Cowen, J.	13	McDonough, J.	40
Cowen, J.	13	Parsons, J.	10
Detrick, R.	8	Rathburn, A.	9
Embley, R.	15	Rona, P.	14
Evans, R.	3	Schultz, A.	5
Fryer, P.	26	Smith, K.	14
Garcia, M.	28	Smith, K.	24
Karson, J.	25	Torres, M.	3
Kelley, D.	32	Torres, M.	14
Klein, E.	21	Watling, L.	10
Klein, E.	21	Wilcock, W.	9
Levin, L.	35	Zumberge, M.	5
Levin, L.	24		
		<b>Total : 29 STR</b>	<b>497 Days</b>



**2006 Total Vehicle Request:**  
**55 STR 909 Days**



# 2007 ALVIN and ROV Funded and Pending Programs NDSF Operator's Report

DESSC  
JUNE 2005

## 2007 ALVIN & ROV Funded

Becker, K.	8
Di Iorio, D.	8
Di Iorio, D.	8
Luther, G.	7
Moyer, C.	14
Mullineaux, L.	17
Sievert, S.	10
Von Damm, K.	11
Walden, B.	30
<b>TOTAL: 9 STR</b>	<b>113 Days</b>


## 2007 ALVIN & ROV New & Pending

Baco-Taylor, A.	30	Lilley, M.	8
Brown, K.	14	Lilley, M.	10
Brown, K.	16	Parsons, J.	10
Cary, C.	10	Rathburn, A.	4
Chadwick, W.	6	Reysenbach, A.	5
Chadwick, W.	10	Seewald, J.	5
Detrick, R.	8	Smith, K.	21
Detrick, R.	4	Smith, K.	14
Ding, K.	8	Teske, A.	10
Edwards, K.	6	Tores, M.	3
Felbeck, H.	10	Tores, M.	10
Felbeck, H.	7	Van Dover, C.	3
Fisher, A.	7	Watling, L.	8
Flynn, M.	2	Watling, L.	10
Flynn, M.	2	Wommack, E.	7
Fryer, P.	19	Ziebis, W.	21
Jinks, R.	15	Zumberge, M.	5
Jinks, R.	15		

**TOTAL: 35 STR 343 days**



**2007 Funded: 9 STR 113 Days**  
**2007 Pending: 35 STR 343 days**



# 2008-2010 ROV Funded and Pending Requests NDSF Operator's Report

DESSC  
JUNE 2005

## 2008-2010 ALVIN & ROV Funded

Chave, A.	5
Di Iorio, D.	16
Luther, G.	12
Moyer, C.	28
Valentine, D.	20
Harris, R.	2
<b>TOTAL: 6 STR</b>	<b>83 Days</b>

## 2008-2010 ALVIN & ROV New & Pending

Baco-Taylor, A.	60
Brown, K.	12
Chadwick, W.	4
Detrick, R.	4
Fisher, A.	33
Flynn, M.	4
Jinks, R.	15
Lilley, M.	18
Meldrum, D.	18
Smith, K.	7
Wilcock, W.	7
Zumberge, M.	5

**Total: 18 STR 187 Days**



**2008-10 Funded: 6 STR 83 Days**  
**2008-10 Pending: 18 STR 187 days**

