

POC: Richard Muller
 Marine Superintendent
 Moss Landing Marine Laboratories
 7700 Sandholdt Rd
 Bldg. D
 Moss Landing, CA 95039
 Tel: 831-771-4131
 Fax: 831-633-4580
 Email: rmuller@mlml.calstate.edu

LAST UPDATED: 2003/01/02 15:01 EST

R/V Point_Sur 2002 FINAL Schedule

=====
 10/02/01 Corrected Sept. ACOE cruise dates. No scheduling changes.
 10/02/01 Changed Feb. Chavez S2 cruise date.
 11/21/01 Moved Chavez S2 from 2/12 - 2/8. Moved MLML Class cruises and
 B. Block from week of 3/18 tp week of 3/11. Moved Lorenson from week of
 3/11 to 3/18. Removed 6-day Haddock Cruise from December. Added one day
 to Aug. Haddock cruise. Moved Chavez S2 cruise 8/27 to 8/28.
 1/16/02 - Added nemes to class cruise schedule for the spring. Changed
 NPS Feb cruises to reflect new class names. Moved HMS to April 19th.
 Added Chaffey to schedule. Removed NAVO from schedule. Added Nobel to
 schedule.
 3/11/02-Move Maffione's 1-day cruise from July 9 to Mar. 27th. Add
 additional day to Boyd's cruise starting on May 12th.
 5/20/02 - swap Maffione w/M1 cruise and move the M1 cruise to 17 Oct.
 Denote users of the ship during class cruises.
 7/31/02 - moved Maffione Aug. 13-15 and combined with Oct. 3 cruise to
 make Oct. 2-5 cruise.
 8/20/02 - Move NAVO cruise back two days.
 8/23/02 - Fixed Sept. NPS cruise to read correct end port.
 =====

CRUISE DATES	MAP INDEX/AREA/ PURPOSE	P.I./INSTITUTION/ PROPOSAL NO.	PORTS	DAYS/AGENCY/ STATUS/ CLEARANCE
08 JAN 23 JAN	NP9/Northern CA/ CTD/Scanfish	Garfield N /SFSU/ OCE99-10896	Moss Landin Moss Landin	16/NSF/F
28 JAN 04 FEB	NP9/Central CA/ OC 3570	Collins C/NPS/ CNMOC_ONR	Moss Landin Moss Landin	8/NAVY/F
06 FEB 06 FEB	NP9/Central CA/ OC 3230	Parsons A/NPS/ CNMOC_ONR	Moss Landin Moss Landin	1/NAVY/F
08 FEB 08 FEB	NP9/Central CA/ S2Turnaround	Chavez F/MBARI/ MBARI	Moss Landin Moss Landin	1/PRV/F
18 FEB 27 FEB	NP9/Southern CA/ CTD/Scanfish	Reed D /UCSB/ OCE-9982105	Moss Landin Santa Barba	10/NSF/F
8 science days with 1 transit days and 1 port day. -----				
05 MAR 06 MAR	NP9/Monterey Bay/ OC 4270	Parsons A/NPS/ CNMOC_ONR	Santa Barba Moss Landin	2/NAVY/F
08 MAR 08 MAR	NP9/Monterey Bay/ CTD/Nets/Class Cruises	Niesen T/SFSU/ MLML	Moss Landin Moss Landin	1/STATE/F
12 MAR	NP9/Monterey Bay/	Cailliet G/MLML/	Moss Landin	1/STATE/F

12 MAR	CTD/Nets/Class Cruises	MLML	Moss Landin
13 MAR	NP9/Monterey Bay/	Welschmeyer N/	Moss Landin 1/STATE/F
13 MAR	CTD/Nets/Class Cruises	MLML/MLML	Moss Landin
19 MAR	NP9/Central CA/	Lorenson T/USGS/	Moss Landin 5/USGS/F
23 MAR	CTD	USGS	Moss Landin
26 MAR	NP9/Northern CA/	Maffione R/	Moss Landin 2/NAVY/F
27 MAR	Optical Equipment Test	HOBI Labs/ONR	Moss Landin
03 APR	NP9/Alameda -	Muller R/MLML/	Moss Landin 10(Non-Op)/
12 APR	Shipyard/Maintenance		Moss Landin Other/
24 APR	NP9/Southern CA/	Reed D/UCSB/	Santa Barba 10/NSF/F
03 MAY	CTD/Scanfish	OCE-9982105	Moss Landin
8 science days with 2 transit days.			

07 MAY	NP9/Central CA/	Etchemendy S/	Moss Landin 1/PRV/F
07 MAY	M2 Turnaround	MBARI/MBARI	Moss Landin
09 MAY	NP9/Monterey Bay/	Greene G/MLML/	Moss Landin 1/STATE/F
09 MAY	CTD/Nets/Class Cruises	MLML	Moss Landin
12 MAY	NP9/Central CA/	Boyd T/NRL/	Moss Landin 3/NAVY/F
14 MAY	multi-dicipline	NRL	Moss Landin
30 MAY	NP9/Northern CA/	Garfield N/SFSU/	Moss Landin 30/NSF/F
28 JUN	CTD/Scanfish	OCE99-10896	Moss Landin
01 JUL	NP9//	Muller R/MLML/	Moss Landin 5(Non-Op)//
05 JUL	Maintenance	MLML	Moss Landin
15 JUL	NP9/Central CA/	Collins C/NPS/	Moss Landin 8/NAVY/F
22 JUL	OC 3570	CNMOC_ONR	Santa Barbe
23 JUL	NP9/Central CA/	Parsons A/NPS/	Santa Barba 6/NAVY/F
28 JUL	OC 4270	CNMOC_ONR	Santa Barba
23 July is a port day in SB			

29 JUL	NP9/Southern CA/	Aldredge A/UCSB/	Santa Barba 12/NSF/F
09 AUG	CTD/Diving	OCE-9906827	Moss Landin
10 science days with one transit day and one port day, the 29th. is a port day..			

20 AUG	NP9/Monterey Bay Area/	Haddock S/MBARI/	Moss Landin 7/NAVY/F
26 AUG	AUV work	ONR	Moss Landin
28 AUG	NP9/Central CA/	Chavez F/MBARI/	Moss Landin 1/PRV/F
28 AUG	S2Turnaround	MBARI	Moss Landin
03 SEP	NP9/Southern CA/	Reed D/UCSB/	Moss Landin 10/NSF/F
12 SEP	CTD/Scanfish	OCE-9982105	Moss Landin
8 science days with 2 transit days.			

17 SEP	NP9/Central CA/	Collins C/NPS/	Moss Landin 2/NAVY/F
18 SEP	OC 3230	CNMOC_ONR	Moss Landin

21 SEP	NP9/Northern CA/	Donnelly M/ACOE/	Moss Landin 10/Other/F
30 SEP	Coring	ACOE	Moss Landin
02 OCT	NP9/Northern CA/	Maffione R/	Moss Landin 4/NAVY/F
05 OCT	Optical Equipment Test	HOBİ Labs/ONR	Moss Landin
08 OCT	NP9/Monterey Bay/	Garfield N/SFSU/	Moss Landin 1/STATE/F
08 OCT	CTD	SFSU	Moss Landin
10 OCT	NP9/Monterey Bay/	Cailliet G/MLML/	Moss Landin 1/STATE/F
10 OCT	CTD/Nets/Class Cruises	MLML	Moss Landin
11 OCT	NP9/Monterey Bay/	Greene G/MLML/	Moss Landin 1/STATE/F
11 OCT	CTD/Nets/Class Cruises	MLML	Moss Landin
15 OCT	NP9/Monterey Bay/	Carpenter E/MLML/	Moss Landin 1/STATE/F
15 OCT	CTD/Nets/Class Cruises	MLML	Moss Landin
17 OCT	NP9/Central CA/	Etchemendy S/	Moss Landin 1/PRV/F
17 OCT	M1 Turnaround	MBARI/MBARI	Moss Landin
22 OCT	NP13/Central CA/	Collins C/NPS/	Moss Landin 10/NAVY/F
31 OCT	Hoke Mooring/CTD	ONR	Moss Landin
05 NOV	NP13/Central CA/	Taylor P/NPS/	Moss Landin 15/NAVY/F
19 NOV	NAVO Survey	ONR - NAVO	Moss Landin
21 NOV	NP9/Central CA/	Herbers T/NPS/	Santa Barba 2/NAVY/F
22 NOV	OC 4610	CNMOC_ONR	Santa Barba
03 DEC	NP9/Monterey Bay Area/	Chaffey M/MBARI/	Moss Landin 1/PRV/F
03 DEC	Mooring	MBARI	Moss Landin
05 DEC	NP9/Monterey Bay Area/	Noble M/USGS/	Moss Landin 2/NAVY/F
06 DEC	Mooring	USGS	Moss Landin

Agency	Funded	Proposed	TOTAL
-----	-----	-----	-----
NAVY	72.0	0.0	72.0
NSF	88.0	0.0	88.0
Other	10.0	0.0	10.0
PRIVATE	5.0	0.0	5.0
STATE	8.0	0.0	8.0
USGS	5.0	0.0	5.0
-----	-----	-----	-----
TOTAL	188.0	0.0	188.0